
1999 APS Operations Long-term Schedule

This schedule is current as of May 4, 1999 @ 9:57 AM.

January February March
M T W T F S S M T W T F S S M T W T F S S

1* 2 3 1 2 3 4 5 6 7 1 2 3 4 5 6 7
4 5 6 7 8 9 10 8 9 10 11 12 13 14 8 9 10 11 12 13 14
11 12 13 14 15 16 17 15 16 17 18 19 20 21 15 16 17 18 19 20 21
18 19 20 21 22 23 24 22 23 24 25 26 27 28 22 23 24 25 26 27 28
25 26 27 28 29 30 31 29 30 31

April May June
M T W T F S S M T W T F S S M T W T F S S

1 2 3 4 1 2 1 2 3 4 5 6
5 6 7 8 9 10 11 3 4 5 6 7 8 9 7 8 9 10 11 12 13
12 13 14 15 16 17 18 10 11 12 13 14 15 16 14 15 16 17 18 19 20
19 20 21 22 23 24 25 17 18 19 20 21 22 23 21 22 23 24 25 26 27
26 27 28 29 30 24 25 26 27 28 29 30 28 29 30

31*

July August September
M T W T F S S M T W T F S S M T W T F S S

1 2 3 4* 1 1 2 3 4 5
5 6 7 8 9 10 11 2 3 4 5 6 7 8 6* 7 8 9 10 11 12
12 13 14 15 16 17 18 9 10 11 12 13 14 15 13 14 15 16 17 18 19
19 20 21 22 23 24 25 16 17 18 19 20 21 22 20 21 22 23 24 25 26
26 27 28 29 30 31 23 24 25 26 27 28 29 27 28 29 30

30 31

October November December
M T W T F S S M T W T F S S M T W T F S S

1 2 3 1 2 3 4 5 6 7 1 2 3 4 5
4 5 6 7 8 9 10 8 9 10 11 12 13 14 6 7 8 9 10 11 12
11 12 13 14 15 16 17 15 16 17 18 19 20 21 13 14 15 16 17 18 19
18 19 20 21 22 23 24 22 23 24 25* 26* 27 28 20 21 22 23 24* 25* 26
25 26 27 28 29 30 31 29 30 27 28 29 30 31*

User Operations UO New Years Day Jan. 1
Start-Up/Machine Studies MS Memorial Day May 31
Scheduled Maintenance SM Independence Day July 4
To Be Determined TD Labor Day Sept. 6
Laboratory Holidays  * Thanksgiving Day Nov. 25 & 26

Christmas Eve & Day Dec. 24 & 25
New Years Eve Dec. 31

Suggestions and Comments to: Linda DeVito :  devito@aps.anl.gov


